
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:44 PM
Run date

Time

Reviewer: Wright, Doug 13-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 351 Date: 02-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 632

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the struts & façade at 99 meters .
They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts . Crews
had to pretension the remaining bolts inside the tower shafts & work on the façade

Michael had to work inside the North tower shaft . He was done at 11:30 AM. Guo had to work inside
the West tower shaft . He was done at 12:45 PM. Pablo had to work inside the East tower shaft . He was
done at 1:20 PM.

Crews had to sung , mark 1/2 turn for 220 & 230 mm. bolts , & 2/3 turn for 250 mm. bolts, &
pretension the bolts they started started at 7:15 AM.

In the afternoon , crews had to work on the façade . They had to adjust the bottom brackets , drive
drift pins to align the holes , & install the permanent bolts using
60 mm. bolts DHGM240031 . 65 mm. bolts DHGM240072 .
70 mm. bolts DHGM240075 . 75 mm. bolts DHGM240037 .
80 mm. bolts DHGM240040 . 150 mm. bolts DHGM240059 .
180 mm. bolts DHGM240070 . 190 mm. bolts DHGM240079 . & 200 mm. bolts DHGM240067

Dustin & Ryan had to pretension the bolts on the bottom flanges using the Enerpac high torque
machine . Crews started on the remaining 7 bolts on the West strut at at 7:10 AM. They were done at 8:00
AM.

In addition to that , crews had to pretension the bolts on the East struts . They were done at 11:45
AM. Then , on the North & South strut . Crews were done at 2:10 PM.

After that , Dustin , Ryan , Tony , & I had to test 10% of the bolts on the struts inside the façade
boxes using the Enerpac high torque machine . They started at 2:15 PM. Crews were done at 4:50 PM.

12 bolts failed . Crews had to touch them up .

Barry & Carlos had to work on the façade . Crews had to grind the corner cover plates
( Total 8 Cover Plates ) that fit around the cross bracing plates on the façade . Crews were done at 4:45
PM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at
5:00 PM.

Conco crews ( Norman , Patrick , Gary , & Jasmin ) came to the site at 6:30 AM. Crews had to work
on the tie back footing . They had to add more kickers & brace between the kickers , work with the
surveyors on the form final adjustments . They started at 7:00 AM. Crews were done at 2:00 PM.
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They had to wrap up their tools & equipments . Crews left at 2:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00
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